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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:45 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 997 Date: 23-Dec-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 567

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Carlos M , Jose P , Ma , Mike , Jose T , Rogelio , & Vector came to the site after the safety meeting at
7:30 AM. Rick , Ernest ,, Guowu , Paul , Reggie, & Zack came at 8:30 AM. Obra , Carlos A. , Jonathon ,
& Rene came at 9:00 AM.

Rick , Ernest , Guowu , Jose , Ma , Mike , Paul , Randy , Reggie , & Zack had to work on the
Transversal Indications on the Electro Slag Weld repair . Crews had to mobilize their tools , equipments ,
reroute the air , gas , power lines , & set on their new locations . They were done at 9:00 AM.

In addition to that , crews had to wait for the QA & QC to MT the excavated areas & the steel to reach
the required temperatures . They were ready at 9:30 AM.

Rick had to work on Joint J . Face B between 9 & 13 meters . Rick had to heat & excavate . He started
at 9:45 AM. He was done at 11:00 AM.

After that , he had to mobilize his tools & equipments , reroute the air & power lines to excavate on
Joint V . Face A between 9 & 13 meters . He had to wait for the labors to built working platform . He
started to excavate at 2:00 PM.

In addition to that , he had to work with the QA , QC , & work with his crews in all areas .

Ernest had to work on Joint T . Face A between 9 & 13 meters . Ernest had to clean , grind , heat, &
weld . He started at 9:40 AM.

Guowu had to work on Joint J . Face A between 9 & 13 meters . Wu had to clean , grind the weld . He
started at 9:35 AM.

Mike had to work on Joint J . Face B between 9 & 13 meters . Mike had to wait for Rick to finish
excavating the weld . He started to clean , grind , heat, & weld at 11;10 AM. He was done at 2:10 PM .

After that , he had to set & work on Joint E face A between 9 & 13 meters . He started to clean grind ,
heat , & weld at 2:15 PM.

Randy had to work on Joint P . Face A above the ring beam . Randy had to clean , grind , heat, & weld
.
He started at 9:30 AM.

Ma had to work on Joint E . Face A between 9 & 13 meters . Ma had to clean & grind . He started at
8:00 AM. He was done at 2:00 PM.

After that , Ma had to mobilize his tools , & equipments to work on Joint J . Face B between 9 & 13
meters . He started at 2:15 PM.
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Paul , Jose , Reggie , & Zack had to work on the heating blankets , monitor the heat , supply materials
to the
crews , & work with all crews .

In addition to hat , Zack had to grind Joint V . Face B above the ring beam . He started at 9:30 AM. He
was
done at 12:00 PM.

Reggie had to work with Rick & Ernest setting the cover tarp , the ventilation system , the opening
closures

, & the working platform .

( For The Transversal Indications . For Jose & Mike 6.0 Regular Hours )
( For The Transversal Indications . For Rick & Ma 2.0 Regular Hours . )
( For The Transversal Indications . For Ernest , Guowu , Paul , Randy , Reggie , & Zack 6.0 Regular
Hours. )

Ed & Jesse had to UT Joint V . Face B above the ring ring beam . James , Bernie , & Bonifacio had to
MT Joints P , E , & T . Face A between 9 & 13 meters .

Ed , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT , MT
, & UT the welds . Check Ed & James 's report for the welders detailed activities .

Carlos , Jose , Rogelio , & Vector had to work on miscellaneous activities on the site. They started at
7:35 AM.

Carlos & Rogelio had to work on the top of the concrete repairs outside the tower . Crews had to
remove , remove , the concrete , & clean the site . They started at 7:45 AM.

In addition to that , crews had to work with Jose p on house keeping , bring materials to the site , & help
building platforms for the welders where is needed .

Jose P had to work on house keeping inside the tower . Work with all crews & build working platforms
for the welders . He started at 7:40 AM.

Obra , Carlos , Jonathon , & Rene had to work on the skirt preparations . Crews had to wait for the skirt
materials to be delivered to the site .

In addition tot hat , crews had to help mobilizing the barge from the South side of the tower to the North
side .
They were done at 1:00 PM.

The skirt materials were delivered to the site at 1:55 PM. Crews had to fly the materials from the
hauling barge & set them on the North side barge . They started at 2:00 PM. Crews were done at 2:55 PM.

Tower crews were done at 2:55 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.
Jonathon left at 2:00 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

6.00

2294

0.00

No

0.00 0.00

WELDER, 600 AMP

6.00

2293

0.00

No

0.00 0.00

WELDER, 600 AMP

6.00

2292

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Reggie HumphryWelder 6.00 0.00 0.00 6.00

JNM RANDY CLAYBORNIronworker 6.00 0.00 0.00 6.00

JNM PAUL FAMBRINIIronworker 6.00 0.00 0.00 6.00

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

JNM MAN CHUN MAIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 6.00 0.00 0.00 6.00

JNM ERNEST CONNORSIronworker 6.00 0.00 0.00 6.00

FOR EARL CLAYBORNIronworker 6.00 0.00 0.00 6.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH CLINTON MONTGOMERYOperator 2.00 0.00 0.00 2.00

JNM CARLOS ALVERADOIronworker 6.00 0.00 0.00 6.00

JNM JONATHAN CANITESIronworker 5.00 0.00 0.00 5.00

FOR OBRA PAULKIronworker 6.00 0.00 0.00 6.00

JNM RENE ESQUIVELIronworker 6.00 0.00 0.00 6.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Marine, Barge, Flexifloat 1 EM1010

2.00

000743

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

2.00

002363

0.00

No

0.00 0.00
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